
Southwest Coastal Louisiana: Study Schedules to Complete the Feasibility Study  
 

 Current Activities Scheduled Date 
 Receive Additional Fed Funds of $500K 18 Nov 14 - A 
 IPR w/ Vertical Team to Confirm NED/NER Details 08 Dec 14 - A 
 Submit Read-Ahead’s to MVD/HQ for TSP Milestone Meeting 02 Feb 15 - A 

 Write/Update Draft FS/EIS Complete 06 Feb 15 - A 
 DQC of Draft FS/EIS Complete 13 Feb 15 - A 
 TSP Milestone Meeting 20 Feb 15 - A 
 Nonstructural Implementation Plan Workshop Pending 
 Update Report per Milestone Meeting Complete 27 Feb 15 
 OC Review/Certification Complete 13 Mar 15 
 Submit Draft FS/EIS to EPA  13 Mar 15 
 Concurrent Review/IEPR Begins 20 Mar 15 
 Concurrent Review Ends 04 May 15 
 Update Report per Concurrent Review Comments/ Targeted IEPR 

Complete 
23 Jun 15 

 Submit Read-Ahead’s to MVD/HQ for ADM Milestone Meeting 24 Jun 15 

 ADM Milestone Meeting 8 Jul 15 
 Update Report per Milestone Meeting Complete 

-Feasibility Level Design 
-Complete Env Compliance Efforts 
-Complete Cost Certification 
-Prepare All CWRB Submittals 

4 Aug 15 

 DQC of Final FS/EIS Complete 11 Aug 15 
 OC Review/Certification Complete 25 Aug 15 
 Submit Read-Ahead’s to MVD for CWRB Review 28 Aug 15 
 MVD Review Complete 28 Sept 15 
 Update/Print Report per MVD Comments Complete 2 Oct 15 
 Division Engineer’s Transmittal to HQ for CWRB Review 9 Oct 15 
 HQ Review Period prior to CWRB Complete 9 Nov 15 
 CWRB 8 Dec 15 
 Update Report per CWRB Complete 5 Jan 16 
 Submit Final FS/EIS to EPA  8 Jan 16 
 State/Agency Review Begins 15 Jan 16 
 State/Agency Review Ends 15 Feb 16 
 Update Report per State/Agency Review Comments 29 Feb 16 
 Chief’s Report 25 Mar 16 

 


